

2018 RESIDENTIAL RESURFACING SCHEDULE SLURRY SEAL



STREETS WILL BE CLOSED TO TRAFFIC/PARKING FROM 7:30 AM TO 5:00 PM ON PAVE DATES.



THERE WILL BE NO PAVING ON HALLOWEEN, WEDNESDAY, OCTOBER 31



Please note that these dates are subject to change. Please refer to the City's website (<https://cityofmissionviejo.org/resurfacing>) as your resurfacing date approaches for any changes. A door hanger will be placed on your property approximately 48 hours prior to the day your street will be resurfaced. If you need to confirm the date that your street will be resurfaced or have questions, please contact:

Randy VanCott, Project Inspector, 714-742-7100 cell, rvancott@cityofmissionviejo.org

Rich Schlesinger, City Engineer, 949-470-3079 office, rschlesinger@cityofmissionviejo.org

Streets are listed in alphabetical order.

STREET	SECTION	WEEK #	PAVE DATE		AREA
Abadejo	Arbolitos to Perales	4	Friday	November 2	Area 4
Aguirre	Amargon to end of cul-de-sac	3	Thursday	October 25	Area 4
Alazan	Silleros to Amargon	3	Tuesday	October 23	Area 4
Amable	Sauco to Silleros	3	Monday	October 22	Area 4
Amargon	Chapulin to Graciela	3	Thursday	October 25	Area 4
Ambar	Tiagua to end of cul-de-sac	4	Monday	October 29	Area 3
Anaya	Ontur to Melinda Road	2	Friday	October 19	Area 2
Arbolitos**	Jeronimo Road to Perales	4	Thursday	November 1	Area 4
Arbolitos	Perales to Siruela	5	Monday	November 5	Area 4
Arbolitos	Siruela to La Paz Road	Delayed due to SMWD Water Line Project			Area 4
Ardisa	Pavion to end of cul-de-sac	3	Thursday	October 25	Area 4
Balada	Calle Azorin to Tiagua	3	Wednesday	October 24	Area 3
Balerna	La Barca to end of cul-de-sac	2	Wednesday	October 17	Area 2
Barlovento	San Marcos to Labrusca	2	Thursday	October 18	Area 3
Bartolome	Cabo Rosa to Lanzarote	5	Tuesday	November 6	Area 3
Birchwood	Cedarwood to end of cul-de-sac	1	Tuesday	October 9	Area 2
Boda	Tabuena to end of cul-de-sac	4	Friday	November 2	Area 4
Bogarra	La Barca to end of cul-de-sac	2	Thursday	October 18	Area 2
Bolanos	Santa Pola to Jornada	2	Tuesday	October 16	Area 2
Botorrita	Pavion to end of cul-de-sac	5	Monday	November 5	Area 4
Cabo Rosa	Calle Azorin to Bartolome	5	Tuesday	November 6	Area 3
Calatrava	La Barca to Munera	1	Thursday	October 11	Area 2
Calle Azorin	Alicia Parkway to end of cul-de-sac (split access)	5	Monday	November 5	Area 3
Calle Azorin**	Alicia Parkway to Rodendela (split access)	5	Wednesday	November 7	Area 3
Canela	Faroles to Gallina	5	Tuesday	November 6	Area 4
Casanal	Pavion to end of cul-de-sac	4	Friday	November 2	Area 4
Cascabel	Silleros to end of cul-de-sac	2	Friday	October 19	Area 4
Caspe	Pavion to Zancon	3	Monday	October 22	Area 4
Castlewood	Tobarra to end of cul-de-sac	1	Friday	October 12	Area 2
Chapulin**	Silleros to Graciela	3	Wednesday	October 24	Area 4
Clavel**	Lucero to end of cul-de-sac	3	Wednesday	October 24	Area 4
Clima**	Gallino to Festivo	4	Thursday	November 1	Area 4
Constancia	Munera to end of cul-de-sac	1	Friday	October 12	Area 2

STREET	SECTION	WEEK #	PAVE DATE		AREA
Consuegra	Jornada to end of cul-de-sac	2	Tuesday	October 16	Area 2
Corralejo	Calefa to beginning of cul-de-sac*	2	Thursday	October 18	Area 3
Coulter	Pinecrest to end of cul-de-sac	1	Tuesday	October 9	Area 1
Criptana	La Barca to end of cul-de-sac	2	Friday	October 19	Area 2
Daroca	Pavion to end of cul-de-sac	3	Friday	October 26	Area 4
Diamante	Botorrita to Escatron	5	Monday	November 5	Area 4
Driza	Lanzarote to Pocetas	5	Monday	November 5	Area 3
Durazno**	Arbolitos to end of cul-de-sac	4	Thursday	November 1	Area 4
Eastbrook	La Barca to end of cul-de-sac (split access)	1	Tuesday	October 9	Area 2
Eastbrook	La Barca to Glenbrook (split access)	1	Wednesday	October 10	Area 2
Elmwood	Brentwood to end of cul-de-sac	1	Friday	October 12	Area 2
Encanto	Arbolitos to Canela	4	Tuesday	October 30	Area 4
Escatron	Olympiad Road to Sadaba	5	Tuesday	November 6	Area 4
Esmalte	Prudente to end of cul-de-sac	1	Thursday	October 11	Area 2
Estima	Ramona to end of cul-de-sac	3	Monday	October 22	Area 4
Faroles**	Arbolitos to Silleros	4	Thursday	November 1	Area 4
Femes	Cabo Rosa to end of cul-de-sac	5	Tuesday	November 6	Area 3
Festivo	Lucero to Silleros	4	Friday	November 2	Area 4
Flamenco	La Barca to end of cul-de-sac	2	Tuesday	October 16	Area 2
Flechas	Ramona to end of cul-de-sac	3	Thursday	October 25	Area 4
Fonda	Olympiad Road to Tabuena	1	Monday	October 8	Area 4
Foxtail	Mountain to end of cul-de-sac	1	Tuesday	October 9	Area 1
Foxwood	Tobarra to end of cul-de-sac	1	Friday	October 12	Area 2
Gallina**	Festivo to Canela	5	Wednesday	November 7	Area 4
Gitano	Ramona to end of cul-de-sac	3	Thursday	October 25	Area 4
Graciela	Cascabel to Sadaba	3	Monday	October 22	Area 4
Haria	Tiagua to end of cul-de-sac	5	Monday	November 5	Area 3
Herencia	La Barca to Anaya	1	Wednesday	October 10	Area 2
Isabella	Silleros to Graciela	3	Friday	October 26	Area 4
Jornada	Melinda Road to end of cul-de-sac	2	Wednesday	October 17	Area 2
Josefina	Silleros to Graciela	3	Friday	October 26	Area 4
La Barca	Marguerite Parkway to Eastbrook	1	Thursday	October 11	Area 2
La Barca	Eastbrook to Balerma	2	Tuesday	October 16	Area 2
La Barca	Jornada to Criptana	2	Wednesday	October 17	Area 2
La Barca	Criptana to Balerma	2	Thursday	October 18	Area 2
La Caleta	Lanzarote to Pocetas	4	Monday	October 29	Area 3
La Noche	Pavion to end of cul-de-sac	3	Friday	October 26	Area 4
Lagrima	North cul-de-sac to South cul-de-sac	5	Thursday	November 8	Area 4
Lajares	Calefa to beginning of cul-de-sac*	2	Thursday	October 18	Area 3
Lanar	Tomelloso to Prudente	1	Thursday	October 11	Area 2
Lanuza	Tarazona to Tabuena	5	Thursday	November 8	Area 4
Lanzarote**	Bartolome to Tinajo (split access)	5	Wednesday	November 7	Area 3
Lanzarote**	La Caleta to Alicia Parkway (split access)	5	Wednesday	November 7	Area 3
Lanzarote	Tinajo to Alicia (split access)	5	Thursday	November 8	Area 3
Leticia	Silleros to Graciela	3	Tuesday	October 23	Area 4
Lirio	Sinsonte to Nopales	5	Friday	November 9	Area 4
Lorente	Pavion to end of cul-de-sac	3	Friday	October 26	Area 4
Lucero**	Arbolitos to Canela	3	Wednesday	October 24	Area 4
Mazo**	San Marcos to end of cul-de-sac	2	Wednesday	October 17	Area 3
Membrilla	La Barca to end of cul-de-sac	2	Thursday	October 18	Area 2
Muela	Escatron to end of cul-de-sac	5	Tuesday	November 6	Area 4

STREET	SECTION	WEEK #	PAVE DATE		AREA
Munera	Jornada to Herencia	1	Friday	October 12	Area 2
Narciso	Faroles to Silleros	4	Tuesday	October 30	Area 4
Nevado**	Festivo to Canela	4	Thursday	November 1	Area 4
Nopales	Arbolitos to Riencias	1	Friday	October 12	Area 4
Nopales	Riencias to Lirio	5	Friday	November 9	Area 4
Ontur	La Barca to Teresa	1	Thursday	October 11	Area 2
Orsola	Tiagua to Lanzarote	4	Monday	October 29	Area 3
Osera	Silleros to Lagrima	5	Thursday	November 8	Area 4
Palanca	Consuegra to Munera	2	Tuesday	October 16	Area 2
Palmada	Tiagua to end of cul-de-sac	3	Wednesday	October 24	Area 3
Paseo Rincon**	Festivo to Saucó	5	Wednesday	November 7	Area 4
Pavion	Jeronimo Road to Ardisa/Botorrita (split access)	3	Monday	October 22	Area 4
Pavion	Jeronimo Road to Ardisa/Botorrita (split access)	4	Saturday	November 3	Area 4
Perales	Arbolitos to Abadejo	4	Tuesday	October 30	Area 4
Pinecrest	Ponderosa to Shore (split access)	1	Tuesday	October 9	Area 1
Pinecrest	Bishop to Limber (split access)	1	Wednesday	October 10	Area 1
Pinecrest	Limber to Santa Margarita	1	Thursday	October 11	Area 1
Pocetas	La Caleta to end of cul-de-sac	4	Monday	October 29	Area 3
Prudente	Lanar to Esmalte	1	Thursday	October 11	Area 2
Prudente	Esmalte to Santa Pola	1	Friday	October 12	Area 2
Puntal Lana**	El Charco to beginning of cul-de-sac*	2	Wednesday	October 17	Area 3
Ramona	Cascabel to Flechas	3	Monday	October 22	Area 4
Ramona	Flechas to Sadaba	3	Thursday	October 25	Area 4
Riencias	Nopales to Golondrina (split access)	1	Friday	October 12	Area 4
Riencias	Nopales to Golondrina (split access)	5	Friday	November 9	Area 4
Ronea	Pavion to end of cul-de-sac	4	Saturday	November 3	Area 4
Sadaba	Silleros to Ramona	3	Tuesday	October 23	Area 4
San Marcos**	Olympiad Road to end of cul-de-sac	2	Wednesday	October 17	Area 3
Santa Pola	Prudente to Melinda Road	1	Friday	October 12	Area 2
Saucó	Paseo Rincon to end of cul-de-sac	3	Tuesday	October 23	Area 4
Silleros	Jeronimo Road to Faroles	4	Monday	October 29	Area 4
Silleros**	Faroles to Tarazona	5	Wednesday	November 7	Area 4
Silleros	Tarazona to La Paz Road	5	Thursday	November 8	Area 4
Sinsonte**	Arbolitos to Lirio	3	Wednesday	October 24	Area 4
Spruce	Mountain to Virginia	1	Wednesday	October 10	Area 1
Tabuena	Fonda to end of cul-de-sac	1	Monday	October 8	Area 4
Tabuena	Escatron to Fonda	4	Friday	November 2	Area 4
Tarazona	Silleros to Escatron	3	Friday	October 26	Area 4
Teresa	Anaya to end of cul-de-sac	2	Thursday	October 18	Area 2
Tiagua	Haria to Ambar	4	Monday	October 29	Area 3
Tiagua	Balada to Haria	3	Wednesday	October 24	Area 3
Tinajo	Lanzarote to end of cul-de-sac*	4	Monday	October 29	Area 3
Tobarra	Castlewood to end of cul-de-sac	1	Wednesday	October 10	Area 2
Tobarra	Melinda to Castlewood	1	Friday	October 12	Area 2
Tomelloso	Santa Pola to Jornada	2	Wednesday	October 17	Area 2
Toston	Calefa to beginning of cul-de-sac*	4	Monday	October 29	Area 3
Trabuco Circle	Marguerite Parkway to end of cul-de-sac	4	Tuesday	October 30	Area 4
Via Alvorado	Via Amistoso to Via San Pedro	2	Friday	October 19	Area 4
Via Amistoso	Via Alvorado to end of cul-de-sac	2	Tuesday	October 16	Area 4
Via Caudaloso	Via San Anselmo to end of cul-de-sac	1	Monday	October 8	Area 4
Via Chacota	Via Alvorado to Via San Anselmo	2	Thursday	October 25	Area 4

STREET	SECTION	WEEK #	PAVE DATE		AREA
Via Chiapas	Via Segundo to Jeronimo Road	5	Tuesday	November 6	Area 4
Via Chiapas	Jeronimo Road to Via Amistoso	2	Tuesday	October 16	Area 4
Via Cortez	Via Madrugada to end of cul-de-sac	5	Thursday	November 8	Area 4
Via Florecer	Marguerite Parkway to Via Santa Cruz	1	Monday	October 8	Area 4
Via Florecer	Via Santa Cruz to Via San Pedro	4	Tuesday	October 30	Area 4
Via Garcia**	Via Madrugada to end of cul-de-sac	5	Wednesday	November 7	Area 4
Via Madrugada**	Via Garcia to end of cul-de-sac	5	Wednesday	November 7	Area 4
Via Madrugada	Via Primero to Via Garcia	5	Thursday	November 8	Area 4
Via Marfil	Via Florecer to end of cul-de-sac	1	Monday	October 8	Area 4
Via Medano**	Via San Clemente to Via Madrugada	5	Wednesday	November 7	Area 4
Via Primero	Via San Clemente to Via Madrugada	3	Thursday	October 25	Area 4
Via San Anselmo	Via Chacota to Via Caudaloso	2	Monday	October 15	Area 4
Via San Clemente	Via Primero to Via Medano	2	Friday	October 19	Area 4
Via San Clemente	Via Medano to Via Segundo	5	Tuesday	November 6	Area 4
Via San Felipe**	Via San Pedro to end of cul-de-sac	4	Thursday	November 1	Area 4
Via San Fernando	Via Santillana to end of cul-de-sac	5	Friday	November 2	Area 4
Via San Fernando	Jeronimo Road to Via Santillana	5	Thursday	November 8	Area 4
Via San Luis	Marguerite Parkway to Via San Clemente	2	Friday	October 19	Area 4
Via San Pedro**	Via Alvorado to Via San Felipe	4	Thursday	November 1	Area 4
Via Santa Clara	Trabuco Road to 24226 Via Santa Clara	1	Monday	October 8	Area 4
Via Santa Clara	24226 Via Santa Clara to Via Segundo	5	Friday	November 9	Area 4
Via Santa Cruz	Via Florecer to end of cul-de-sac	2	Monday	October 15	Area 4
Via Santillana	Via Caudaloso to end of cul-de-sac	1	Monday	October 8	Area 4
Via Segundo	Via San Clemente to Via Santa Clara	5	Tuesday	November 6	Area 4
Virginia	Pinecrest to Spruce	1	Tuesday	October 9	Area 1
Whitebark	Mountain to end of cul-de-sac	1	Wednesday	October 10	Area 1
Zancon	North cul-de-sac to South cul-de-sac	3	Monday	October 22	Area 4
Zurita	Tabuenca to end of cul-de-sac	4	Friday	November 2	Area 4

**The cul-de-sac bulb was resurfaced in Phase 1; the remaining portion of the street will be resurfaced in Phase 2.*

***Early trash pick-up; put trash bins out the night before paving but no later than 7:00 a.m. on the date of paving.*